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ESTIMATE RUN 12/11/2014

ESTIMATE SUMMARY 11:04:01

CONTID: C20123         ESTIMATE NO: 0001 PROG 2005

PCN: 20123-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PLAN SET #2 CRITICAL CULVERTS PERCENT TIME:

PROJECT NO: STR R200-206                  

PLAN SET #2 CRITICAL CULVERTS

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 11/30/2014 DATE TIME STARTED 09/22/2014

P.O. BOX 336638 DATE LET 07/17/2014 DATE WORK BEGAN

 DATE AWARDED 08/27/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/18/2014 DATE ACCEPTED

GREELEY CO 80633     970-346-8323 DATE NOTICE TO PROCEED 09/22/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,272,160.25 PARTICIPATING $ $ 441,220.00

AWARD PROJECT AMT: 2,172,868.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,313.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.93

WORK DAYS

WORK DAYS

19.42%

1,830,940.25

441,220.00

441,220.00

430,906.15

$

$

$

$

441,220.00

0.00

441,220.00

0.00

441,220.00

-10,313.85

0.00

430,906.15

0.00

AMOUNT DUE 430,906.15 430,906.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 430,906.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

OTERO

  

14.0 TIME ALLOW: 141

ORIG TIME ALLOW: 141
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PCN: 20123-BID    ESTIMATE RUN 12/11/2014

PROJECT: STR R200-206                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

5,000.000.500

5,000.00

1.000

L S 

10,000.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

5.000

EACH

450.00000

0015 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,761.000

SY  

5.00000

0020 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

682.000

LF  

5.00000

0025 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

250.00000

0030 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

1,946.000

CY  

23.00000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

100.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

85.00000

0045 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,608.000

CY  

9.00000

0050 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

6.000

CY  

110.00000

0055 *Erosion Log (18 Inch) 0.000

75.000

208-00003  
 

1,200.0075.000

1,200.00

75.000

LF  

16.00000
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PCN: 20123-BID    ESTIMATE RUN 12/11/2014

PROJECT: STR R200-206                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Silt Fence 0.000

3,335.000

208-00020  
 

5,836.253,335.000

5,836.25

3,507.000

LF  

1.75000

0065 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

750.00000

0070 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,000.001.000

1,000.00

4.000

EACH

1,000.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

30.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

85.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

110.00000

0090 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

40.000

HOUR

75.00000

0095 Reset Fence 0.000

782.000

210-01000  
 

2,932.50782.000

2,932.50

782.000

LF  

3.75000

0100 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.500

ACRE

2,775.00000

0110 *Spray-on Mulch Blanket 0.000

0.000

213-00013  
 

0.000.000

0.00

4,200.000

LB  

1.65000



CONTID: C20123         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20123-BID    ESTIMATE RUN 12/11/2014

PROJECT: STR R200-206                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

5.000

EACH

350.00000

0120 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

60.000

HOUR

30.00000

0125 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,400.000

SY  

6.00000

0130 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

3,750.00000

0135 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

908.000

TON 

27.00000

0140 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

110.000

TON 

290.00000

0145 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

334.000

TON 

200.00000

0150 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

481.000

TON 

230.00000

0155 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

589.000

GAL 

7.00000

0160 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,172.000

LF  

22.00000

0165 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

975.00000
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PCN: 20123-BID    ESTIMATE RUN 12/11/2014

PROJECT: STR R200-206                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,650.00000

0175 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

6.000

EACH

2,275.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

700.000

LF  

3.50000

0185 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

2.000

EACH

36.00000

0190 Delineator (Post Mounted)(Type II) 0.000

0.000

612-00082  
 

0.000.000

0.00

2.000

EACH

55.00000

0195 Delineator (Post Mounted)(Type III) 0.000

0.000

612-00083  
 

0.000.000

0.00

4.000

EACH

65.00000

0200 *Detour 0.000

0.800

621-00425  
 

168,000.000.800

168,000.00

1.000

L S 

210,000.00000

0205 *Construction Surveying 0.000

0.800

625-00000  
 

16,000.000.800

16,000.00

1.000

L S 

20,000.00000

0210 *Mobilization 0.000

0.433

626-00000  
 

97,425.000.433

97,425.00

1.000

L S 

225,000.00000

0215 *Public Information Services 0.000

0.400

626-01000  
 

3,900.000.400

3,900.00

1.000

L S 

9,750.00000

0220 Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

84.000

GAL 

100.00000
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PCN: 20123-BID    ESTIMATE RUN 12/11/2014

PROJECT: STR R200-206                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

13.000

GAL 

300.00000

0230 *Flagging 0.000

144.000

630-00000  
 

3,456.00144.000

3,456.00

4,000.000

HOUR

24.00000

0235 *Traffic Control Inspection 0.000

6.000

630-00007  
 

1,680.006.000

1,680.00

86.000

DAY 

280.00000

0240 *Traffic Control Management 0.000

12.000

630-00012  
 

7,500.0012.000

7,500.00

184.000

DAY 

625.00000

0245 *Flashing Beacon (Portable) 0.000

3.000

630-80001  
 

3,450.003.000

3,450.00

8.000

EACH

1,150.00000

0250 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

290.001.000

290.00

4.000

EACH

290.00000

0255 *Construction Traffic Sign (Panel Size A) 0.000

4.500

630-80341  
 

261.004.500

261.00

52.000

EACH

58.00000

0260 *Construction Traffic Sign (Panel Size B) 0.000

13.000

630-80342  
 

897.0013.000

897.00

26.000

EACH

69.00000

0265 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

10,000.001.000

10,000.00

4.000

EACH

10,000.00000

0270 *Drum Channelizing Device 0.000

22.000

630-80360  
 

1,276.0022.000

1,276.00

160.000

EACH

58.00000

0275 *Drum Channelizing Device (With Light) (Flashing) 0.000

6.000

630-80363  
 

510.006.000

510.00

24.000

EACH

85.00000
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PCN: 20123-BID    ESTIMATE RUN 12/11/2014

PROJECT: STR R200-206                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Concrete Barrier (Temporary) 0.000

534.000

630-80370  
 

16,020.00534.000

16,020.00

1,190.000

LF  

30.00000

0285 *Traffic Cone 0.000

7.500

630-80380  
 

86.257.500

86.25

200.000

EACH

11.50000

0290 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

1.000

630-85006  
 

7,500.001.000

7,500.00

6.000

EACH

7,500.00000

0295 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

14.000

DAY 

475.00000

0300 Traffic Signal (Temporary) 0.000

0.500

630-86800  
 

18,000.000.500

18,000.00

1.000

L S 

36,000.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0315 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

200.000

F A 

1.00000

0320 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0325 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 20123-BID    ESTIMATE RUN 12/11/2014

PROJECT: STR R200-206                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0510 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) CMO #2 - 
HMA MODIFICATION

0.000

0.000

403-34741  
 

0.000.000

0.00

0.000

TON 

200.00000

CAT 372,220.00372,220.001,464,912.25CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURE AT MP 10.8 

0340 Removal of Concrete Box Culvert 0.000

1.000

202-00020  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

0345 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

389.000

SY  

8.00000

0350 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

167.000

CY  

16.00000

0355 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

67.000

CY  

39.00000

0360 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

100.000

CY  

20.00000

0365 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

30.000

SY  

3.00000

0370 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

11.000

CY  

100.00000

0375 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

47.000

CY  

750.00000
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PCN: 20123-BID    ESTIMATE RUN 12/11/2014

PROJECT: STR R200-206                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE AT MP 10.8 

0380 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

6,245.000

LB  

1.60000

0385 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,395.000

LB  

1.50000

0390 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

46.000

LF  

6.00000

CAT 25,000.0025,000.0087,197.50CURRENT AMT0300 $ $ $

CAT NO0301 0301 STRUCTURE AT MP 12.5 

0395 Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0400 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

721.000

CY  

16.00000

0405 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

584.000

CY  

39.00000

0410 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

385.000

CY  

17.00000

0415 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

23,000.00000

0420 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

23,000.00000

0425 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

90.000

TON 

230.00000
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PCN: 20123-BID    ESTIMATE RUN 12/11/2014

PROJECT: STR R200-206                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURE AT MP 12.5 

0430 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

295.000

SY  

3.00000

0435 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

81.000

LF  

135.00000

0440 Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

40.000

LF  

555.00000

0445 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

196.000

CY  

100.00000

0450 Bearing Device (Type I) 0.000

0.000

512-00101  
 

0.000.000

0.00

5.000

EACH

600.00000

0455 Bridge Drain 0.000

0.000

513-00600  
 

0.000.000

0.00

2.000

EACH

6,500.00000

0460 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

556.000

SY  

18.00000

0465 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

88.000

LF  

225.00000

0470 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

326.000

CY  

625.00000

0475 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

54,635.000

LB  

1.50000

0480 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

239.000

LF  

145.00000
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PCN: 20123-BID    ESTIMATE RUN 12/11/2014

PROJECT: STR R200-206                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:04:01

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURE AT MP 12.5 

0485 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

263.000

LF  

6.00000

0490 Prestressed Concrete I (BT54) 0.000

0.000

618-00154  
 

0.000.000

0.00

354.000

LF  

345.00000

0515 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

0.000

TON 

200.00000

CAT 0.000.00676,050.50CURRENT AMT0301 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 Field Office (Class 2) 0.000

1.000

620-00002  
 

20,000.001.000

20,000.00

1.000

EACH

20,000.00000

0500 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

20,000.001.000

20,000.00

1.000

EACH

20,000.00000

0505 Sanitary Facility 0.000

2.000

620-00020  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

CAT 44,000.0044,000.0044,000.00CURRENT AMT0400 $ $ $

$ 441,220.00441,220.00$2,272,160.25$CURRENT AMTPROJECT TOTAL


